
Agenda for Bi-Weekly Progress Calls 
Lower Passaic River Restoration Project 
Newark Bay Study Area RI/FS 
 

• Modeling  
o PR 

 Calibration and Development over last 2 weeks 
 Activities planned for next 2 weeks 
 Sediment Transport Modeling Approach 
 Berry’s Creek Input 
 Actions required from TAC Mtg./Work Group?  

o NB  
• Risk Assessment  

o PR  
 BERA Workshop Preparation 

o NB  
• HDE/CSM – Upd ate/Current Activities/Next Milestones  
• PREmis and Public Websites 

o Search Function (PREmis and public sites) 
• 2005 Fieldwork - PR  

o Contract/subcontracts  
o Permits/Access  
o Physical Logistics  
o Work Plan  

 Low Resolution Coring Teleconference 
o Field Application – PREmis 
o Field Tasks - Update/Milestones  

 Hi-res coring  
 Lo-res coring  
 Water Quality  

• 2005 Fieldwork - NB  
o Contract/subcontracts  
o Permits/Access  
o PRP Work Plan   
o EPA Work Plans and QAPP 

 Split Sampling QAPP draft submittal 10/14   
o Field Application – NBmis 

 BBL proposal to use proprietary, PDA-based data collection 
o Field Tasks - Update/Milestones  

 Bathymetry 
 Need oversight for week of 10/10  

 SPI  
 Completed on 10/5/2005 

 Lo-res cores   
 EPA Split Sampling   

• PR Completed/Ongoing Fieldwork - Status  
o Hydrodynamic data transfer  and surveys 

 Survey planned week of 10/10   
o Sedflume  
o Microcosm  
o Geophysical Survey  
o Other data uploads to PREmis  

• NB Completed/Ongoing Fieldwork - Status (if any)  
• 2006 Fieldwork - PR  



o Planning Documents - FSP 2  
o Dundee Dam  
o Other Requirements  

• 2006 Fieldwork - NB  
o Risk assessment  
o Model WP  
o Phase 2 sediment cores  

• Interim Remedial Measure Evaluation 
o IRM Kick-off Meeting held 10/5/05; John Henningson attended 
o Contaminant mass delineation initiated  

• Community Involvement  
o Documents 

 Awaiting USEPA direction on Draft CIP comments  
o Upcoming Meetings  

• Schedule 
o Update under internal review; need PDT and 60-day outlook  

• Upcoming Meetings 
o Provide Fieldwork update at November 2005 PDT Meeting 
o Action Items for next Planning Workgroup Meeting 

• Action Items  


